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Regional Stormwater Monitoring Program Quarterly Report 
For April 1 through June 30, 2014 

Background 
The Regional Stormwater Monitoring Program (RSMP) is funded by municipal stormwater permittees and administered 

by the Department of Ecology (Ecology) under the direction of the Pooled Resources Oversight Committee (PRO-

Committee) and the Stormwater Work Group (SWG). Ecology delivers quarterly reports on RSMP implementation to the 

PRO-Committee. The PRO-Committee briefs the SWG and requests direction as needed to clarify priorities and goals. 

This is Ecology’s first quarterly report as the RSMP administrator. 

RSMP accomplishments and key decisions reported for the quarter  
Streams monitoring sites were confirmed. The SWG recommended adjusting the RSMP status and trends scope to meet 

priority objectives within the available budget. The re-scoped monitoring will include sampling streams for more 

parameters at a reduced number of water quality sites; the full number of sediment and watershed health samples will 

be collected. Nearshore bacteria data collected by other entities will be analyzed in lieu of spending RSMP funds to 

collect more data. The SWG decided which RSMP effectiveness studies will move forward first. The PRO-Committee is 

overseeing contracting decisions, focusing on scope, schedule, and budget. 

RSMP revenue, budget, and planned activities 

Revenue and expenditures reported for the previous quarter and anticipated for the coming quarter 

Although most of the revenue is not due until the coming quarter, permittees have been paying early. The beginning 

balance reported below is funds submitted by Phase I permittees in October 2013 for status and trends monitoring. 

Encumbrances in excess of projected revenues will be for projects spanning multiple years. Specifically, the 2015 

streams sampling will be paid partly before August 2015 permittees’ payments are due and partly (mostly) after. Table 1 

shows detail for each RSMP component and for the whole program. Ecology’s program administration expenses are 

limited to 5% of the RSMP revenue and are not accounted for by RSMP component. 

Table 1. Summary of revenues, expenditures, encumbrances, and available funds for each RSMP component 

Reported and 
projected 
income and 
expenses 

Status and trends Effectiveness studies SIDIR RSMP total 
April-June 

2014  
July-Sept 

2014 
(anticipated) 

April-June 
2014  

July-Sept 
2014 

(anticipated) 

April-June 
2014  

July-Sept 
2014 

(anticipated) 

Ecology’s 
April-June 

administration 
expenses 

April-June  
2014  

July-Sept 
2014 

(anticipated) 

Balance at 
start of quarter 

$70,000 $388,237 $0 $719,474 $0 $66,724 - $70,000 $1,174,435 

Revenues $318,237 $528,005 $719,474 $855,335 $66,724 $102,589 - $1,104,435 $1,485,92
9 

Expenditures $0 $35,800  $0 $0 $0 $0 $BL 

 
$BL $35,800 + 

$BL 
Balance at end 

of quarter  

$388,237 $880,442 $719,474 $1,574,809 $66,724 $169,313 - 
 

 

$1,174,435 
– $BL 

$2,660,364 
– $BL 

Encumbrances  $35,800 $1,300,000 $0 $1,530,325 $0 $0 - $35,800 $2,830,325 

 



[Ecology logo – page 1 only] 

RSMP Quarterly Report for April 1 through June 30, 2014 p. 2 of 2 

Status and trends monitoring 

The SWG delivered recommendations to Ecology for re-scoping overall status and trends monitoring. RSMP Coordinator 

is implementing the recommendations with input and advice from the Pooled Resources Oversight Committee. 

Small streams water quality and watershed health 

US Geological Survey completed their work to confirm the list of streams monitoring sites. RSMP will pay $35,800 for 

this deliverable in July. SWG approved recommendations to re-scope this monitoring to meet objectives within budget. 

RSMP Coordinator is working on labs and identifying which permittees (counties) are interested in conducting the 

monitoring. Contracts are expected to be finalized with 4-5 counties, USGS, and at least 2 labs in the coming quarter. 

Marine nearshore sediment chemistry 

No activity to report. 

Contaminants in mussels 

RSMP Coordinator is working with Washington Dept of Fish and Wildlife to finalize QAPP and budget for this activity. 

Nearshore bacteria 

No activity to report. 

Effectiveness studies 

RSMP Coordinator is working on contracts to begin the first four of ten studies approved by the SWG last quarter. 

Source Identification Information Repository (SIDIR) 

No activity to report. There is a possibility that during the next quarter recommendations will be made to enter into 

contract to build a better database for results and findings of illicit discharge detection and elimination activities and/or 

to develop a methods and approaches on-line library. 

RSMP contracts and agreements  
No contracts were awarded in the previous quarter.  

Contracts are planned to be awarded in the next quarter to:  

 US Fish and Wildlife Service effectiveness study for $149,105 

 King Co two effectiveness studies for $480,595 and $860,625 

 City of Redmond effectiveness study for approximately $40,000 (team coordination and QAPP components of 

original proposal; this is a first-stage contract with another expected in 2015) 

 US Geological Survey, 4-5 counties, and 2 or more labs for streams monitoring in 2015 for a total of 

approximately $1,300,000  

RSMP deliverables received in the previous quarter 
US Geological Survey delivered the list of confirmed streams monitoring sites and associated findings. 

RSMP issues that need to be resolved and/or for which stakeholder input is desired 
No issues were identified this quarter. Ecology would like for the PRO-Committee and SWG to confirm the more detailed 

scope of status and trends monitoring activities as the process to enter into contracts to conduct the streams monitoring 

moves forward during the coming quarter. 


